


ARGYLE INTERNATIONAL AIRPORT UPDATE



Earthworks continue to progress in the 1st kilometer.



A virtually complete retaining wall at Harmony Hall.



Harmony Hall retaining wall under construction.



Remains being taken to the cemetery at Peruvian Vale for reburial.



Remains being taken to the cemetery at Peruvian Vale for reburial.



Earthworks extend into the 2nd kilometer.



Clearing and demolition in the 2nd kilometer, including the area earmarked for the Terminal Building.



The runway begins to take shape in the 1st kilometer.

“More milestones reached for the Argyle International Airport Project”

ANOTHER MAJOR MILESTONE in the construction of the Argyle International Airport has been reached, following the successful relocation of the Argyle Cemetery.

The removal of the remains of persons buried there took place within a two weeks span, from September 1st-18th. The process was carried out by the Ever-Ready Funeral Home, under the direct supervision of the Ministry of Health and the Environment.

Sixty-nine remains were removed. Sixty-seven have been reburied at the new cemetery at Peruvian Vale and 2 at the Stubbs Cemetery, on request of the Next of Kin.

The Argyle Cemetery was located within the 3rd kilometer of the

runway and had to be relocated.

Meanwhile, work within the 1st kilometer of the airport project is progressing apace. While work is taking place in this area, the demolition of buildings and clearing of the site continue within the 2nd kilometer. This includes the clearing of the area earmarked

for the construction of the terminal building and the apron. So far, 21 percent of the total earthworks is complete.

The earthworks are expected to advance even faster with the diversion of vehicular traffic to the new segment of the Windward Highway (the Argyle

by-pass road) and the arrival of new construction equipment purchased recently.

The International Airport Development Company (IADC) continues to ensure that residential areas being developed by the company are safe. In keeping with this policy, the IADC embarked recently on


the construction of a retaining wall to ensure the stability of the top road in its Harmony Hall development. The contract for this work was awarded to Wilo Construction. The construction of the wall is complete, and attention is now being turned to the repairing of the road.



Johnson Hill being removed in the 2nd kilometer.



Mr. Cedric Mills of Ever-Ready Funeral Home, talking to grave diggers at the Argyle Cemetery.



Remains awaiting reburial at the cemetery at Peruvian Vale.



Remains being removed from the Argyle Cemetery.



Remains being placed in coffin for reburial.